

intro:

Python programming is underway, the CFD and DFD is completed. Psuedocode is incomplete but is being worked on. The model is going to be worked on tomorrow (Friday Feb 5th).

- talk to phil about python code
- Design review due by the 19th
-